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SFOBB - SAS (Superstructure & Tower) Project
Two Harrison Street, Suite 500, San Francisco, CA 94105
Telephone (415) 291-3700 Facsimile (415) 433-0807

63 Caltrans Construction
333 Burma Road
Qakland, CA 94607

Attn: Rick Morrow

CCO SUBMITTAL

SFOBB SAS (Superstructure & Tower) Project # 04-0120F4

Date: March 16, 2007

Contract No:  04-0120F4
04-SF-80-13.2, 13.9

Job Name:  SAS (Superstructure & Tower) Project — SFOBB

CCO No.: 36
Subject: Tower Base Plate

CCO Comments:

This CCO addresses Tower Base Plate related items.

A. Tower Base Plate —

To facilitate installation of the tower base over the dowels, the hole for the dowel in the base plate has been increased to
become 200mm instead of the 160mm shown for the “Dowel Anchorage Detail”. Also, to facilitate the erection of the tower
anchorage shalft lifts, the gap between adjacent tower anchorage base plate sections has been increased from 10mm to 20mm.

This CCO submittal also substitutes the annulus fill material around each tower anchor bolt which is currently called out to

be Nonshrink Grout with a softer Self-Leveling Nonshrink Polyurethane Sealer material.

Below, please find a list drawings with their associated RFIs that have been included in this CCO:

Sheet No. RFI Number
594R1 25
598R2 34
599R1 34
600R 1 34, 390

Please note that the plan sheets included in this CCO incorporate comments from ABF received during a meeting held on Thursday

February 15™ 2007, where the plan sheet revisions were discussed from a technical point of view.

Impact to Scope of Work: None.

Impact to Quantities:

Item Change
Self-Leveling nonshrink polyurethane sealer (75 mm tower anchor bolts) 388 ea
Self-Leveling nonshrink polyurethane sealer (100 mm tower anchor bolts) 36ea
Self-Leveling 104 MPa nonshrink grout (75 mm tower anchor bolts) -388 ea
Self-Leveling 104 MPa nonshrink grout (100 mm tower anchor bolts) -36 ea
Revised Quantities for CCO:
[ ltem | Bid Documents | CCo Unit Price | Cost |
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SFOBB - SAS (Superstructure & Tower) Project
Two Harrison Street, Suite 500, San Francisco, CA 94105
Telephone (415) 291-3700  Facsimile (415) 433-0807

CCO Attachments:
Revised Plan Sheets: 594R1, 598R2, 599R1, 600R1

Reviewed By: I. Duxbury, N. Vo, A. Sanjines
QA/QC By: M. Nader
CC: File: TYLIN/MN-

Cover Letter CCO 36
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Memorandum
To: Caltrans Construction
333 Burma Road

Oakland, CA 94607

Attn: Rick Morrow

Subject: CCO # 36

Date: 03/16/07

File: 04-0120F4
04-SF,Ala-80
SFOBB East Spans
SAS

It is requested that a contract change order be issued to incorporate the following changes:

Any questions regarding this request should be directed to Marwan Nader at (415) 291-

PLANS:

Revised:
Plan Sheet 594R1 of 1204
Plan Sheet 598R2 of 1204
Plan Sheet 599R1 of 1204
Plan Sheet 600R1 of 1204

ESTIMATE:

N/A

3731.

Regards,

T.Y. Lin International — Moffatt & Nichol (J.V.)

Marwan N. Nader, P.E.
Project Manager, SFOBB-SAS

Enclosure

cc: James Duxbury, T.Y.Lin International

Nhan Vo, T.Y.Lin International

Alex Sanjines, T.Y.Lin International



